

*DISCLAIMER: The maps used in this document is for presentation purposes only and is not authoritative. The designations employed and the presentation of the materials do not imply the expression of any opinion whatsoever on the part of UNOPS or this programme concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries.

SOMALIA FACTSHEET

EU-IGAD COVID-19 RESPONSE: MITIGATING THE HEALTH AND SOCIO-ECONOMIC IMPACT OF COVID-19

The first confirmed case of COVID-19 in Somalia was reported on 16 March 2020. As of November 2023, the total number of cases had grown to 27,334.

In Somalia, the programme is delivering 56 activities across Health, WASH, GBV, RCCE, Safe Trade.

RESULTS DASHBOARD



★ KEY ACHIEVEMENTS & TARGETS

- Individuals Reached*

| | |
|------------------------|-------------------|
| 462,747 Achievement | 293,850 Target |
|------------------------|-------------------|

- PPEs Delivered

| | |
|------------------------|-------------------|
| 778,362 Achievement | 778,066 Target |
|------------------------|-------------------|

- Individuals Trained

| | |
|----------------------|---------------|
| 1,081 Achievement | 476 Target |
|----------------------|---------------|

Note: All data as reported by IPs as of 15 November 2023.
*This includes RCCE which represents individuals reached by multiple messages.

PROGRAMME CHART


Delivered by:

- IOM
- TMEA
- UNICEF
- UNOPS
- IGAD

| Programme Sites | Programme Activities | | | | | | Medical Equipment/Supplies | | | |
|-----------------|--|--|--|--|--|-----------------|--|-------------------------------------|-------------------------------------|-------------------------------------|
| | Health | WASH | GBV | RCCE | Safe Trade | Infra-structure | PPEs | Test Kits | Vehicles | PCR Machine |
| Diif | ● | ● | ● | ● | — | — | ● | — | — | — |
| Belet Hawa | — | — | — | — | — | — | ● | — | ● | ● |
| Mogadishu | — | — | — | — | — | — | ● | ● | ● | ● |
| Dhoblei | ● | ● | ● | ● | — | — | ● | — | ● | — |
| Baidoa | ● | ● | ● | ● | — | — | — | — | — | — |
| Tog Wajale | — | — | — | — | ● | — | ● ● | — | ● | — |
| Bossasso | ● ● | ● ● | ● ● | ● ● | — | — | ● | — | — | — |
| Kismayo | — | — | — | — | — | — | — | — | ● | — |


Coordination at the national-level is implemented by IGAD to improve COVID-19 response.

PROGRAMME MAP



Note: Please see DISCLAIMER on the previous page.

PROGRAMME DELIVERY



Note: All data as reported by programme IPs as of 15 November 2023.