

\*DISCLAIMER: The maps used in this document is for presentation purposes only and is not authoritative. The designations employed and the presentation of the materials do not imply the expression of any opinion whatsoever on the part of UNOPS or this programme concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries.



# KENYA

## FACTSHEET

### EU-IGAD COVID-19 RESPONSE: MITIGATING THE HEALTH AND SOCIO-ECONOMIC IMPACT OF COVID-19

The first confirmed case of COVID-19 in Kenya was reported on 13 March 2020. As of November 2023, the total number of cases had grown to 344,130.

In Kenya, the programme is delivering 66 activities across Health, WASH, GBV, RCCE and Safe Trade.

RESULTS DASHBOARD



### ★ KEY ACHIEVEMENTS & TARGETS

- Individuals Reached\*

2,223,162 Achievement	1,231,944 Target
--------------------------	---------------------

- PPEs Delivered

1,826,161 Achievement	1,076,926 Target
--------------------------	---------------------

- Individuals Trained

1,981 Achievement	1,236 Target
----------------------	-----------------

Note: All data as reported by IPs as of 15 November 2023.  
\*This includes RCCE which represents individuals reached by multiple messages.

# PROGRAMME CHART


Delivered by:

- IOM
- TMEA
- UNICEF
- UNOPS
- IGAD

Programme Sites	Programme Activities						Medical Equipment/Supplies			
	Health	WASH	GBV	RCCE	Safe Trade	Infra-structure	PPEs	Test Kits	Vehicles	PCR Machine
Mandera	●	●	●	●	—	—	● ●	●	●	—
Daadab (Garissa)	●	●	● ●	●	—	—	● ●	—	—	—
Diif (Wajjir)	●	● ●	●	● ●	—	—	● ●	—	●	—
Turkana	—	—	—	—	—	—	●	—	●	—
Moyale (Marsabit)	●	●	●	●	●	—	● ●	●	—	●
Nairobi	—	—	—	—	—	—	—	●	●	—
Lamu	—	—	—	—	—	—	—	—	—	●

*Coordination at the national-level is implemented by IGAD to improve COVID-19 response.*

## PROGRAMME MAP



Note: Please see DISCLAIMER on the previous page.

## PROGRAMME DELIVERY

### ★ PROCUREMENT OF MEDICAL EQUIPMENTS

**1,826,161**  
PPEs DELIVERED

**27,016**  
COVID-19 TEST KITS  
DELIVERED

**2**  
PCR  
MACHINES  
DELIVERED

**3**  
AMBULANCES DELIVERED

**1**  
MOBILE LAB  
DELIVERED

**1**  
FIELD VEHICLE  
DELIVERED

Note: All data as reported by programme IPs, as of 15 November 2023.