


*DISCLAIMER: The maps used in this document is for presentation purposes only and is not authoritative. The designations employed and the presentation of the materials do not imply the expression of any opinion whatsoever on the part of UNOPS or this programme concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries.



SOMALIA

FACTSHEET

EU-IGAD COVID-19 RESPONSE: MITIGATING THE HEALTH AND SOCIO-ECONOMIC IMPACT OF COVID-19

The first confirmed case of COVID-19 in Somalia was reported on 16 March 2020. As of May 2022, the total number of cases had grown to 26,565.

In Somalia, the programme is delivering 54 activities across Health, WASH, GBV, RCCE, Safe Trade.

RESULTS DASHBOARD



★ KEY ACHIEVEMENTS & TARGETS

- Individuals Reached*

449,032 Achievement	292,950 Target
------------------------	-------------------

- PPEs Delivered

778,362 Achievement	778,066 Target
------------------------	-------------------

- Individuals Trained

1,081 Achievement	476 Target
----------------------	---------------

Note: All data as reported by IPs as of 30 November 2022.
 *This includes RCCE which represents individuals reached by multiple messages.

PROGRAMME CHART


Delivered by:

- IOM
- TMEA
- UNICEF
- UNOPS
- IGAD

Programme Sites	Programme Activities						Medical Equipment/Supplies			
	Health	WASH	GBV	RCCE	Safe Trade	Infra-structure	PPEs	Test Kits	Vehicles	PCR Machine
Diif	●	●	●	●	—	—	●	—	—	—
Belet Hawa	—	—	—	—	—	—	●	—	●	●
Mogadishu	—	—	—	—	—	—	●	●	●	●
Dhoblei	●	●	●	●	—	—	●	—	●	—
Baidoa	●	●	●	●	—	—	—	—	—	—
Tog Wajale	—	—	—	—	●	—	● ●	—	●	—
Bossasso	● ●	● ●	● ●	● ●	—	—	●	—	—	—
Kismayo	—	—	—	—	—	—	—	—	●	—

Coordination at the national-level is implemented by IGAD to improve COVID-19 response.

PROGRAMME MAP



Note: Please see DISCLAIMER on the previous page.

PROGRAMME DELIVERY

★ PROCUREMENT OF MEDICAL EQUIPMENTS

778,362

PPEs DELIVERED

3

AMBULANCES DELIVERED

2

PCR MACHINES DELIVERED

1

MOBILE LAB
TO BE DELIVERED

Note: All data as reported by programme IPs as of 30 November 2022.